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In summer 2012, Portland, Oregon began planning to retrofit its street lighting to LED technology. In 

over two years of negotiations with our public utility, the added time allowed the City to carefully 

construct a system that would allow the update to provide better information on the street lighting 

inventory using off the shelf technology. This project represented the largest energy efficiency project in 

the history of the City. With a goal of converting over 45,000 street lights to LED in 2‐3 years, asset 

management, cost tracking, and project work flow became critical elements for success. Coordinating 

these aspects of a geographically large‐scale project required a mechanism accessible by all users 

involved.  Providing a method for multiple contractors to simultaneously update records in real‐time 

allowed engineers and technicians in the office to follow the conversion progression throughout the city 

using GIS.  

BACKGROUND 

The City owns almost 60,000 outdoor lights that brighten the streets and the paths in our parks. 

Research has shown that lighting makes the community safer by reducing crime and making travel 

safer1. Cities across the United States2, 3, 4 are modernizing their lighting to save energy and maintenance 

costs by upgrading their streetlights to LED technology. The City’s Bureau of Transportation and the 

Parks Bureau are working together to accomplish this task over the next five years.  

The majority of lights in Portland before the LED retrofit project were High Pressure Sodium 

“cobraheads” that are common in most cities. Manufacturers were working on LED fixtures that replace 

the older technology delivering enhanced lighting using less energy. The enhanced lighting changes the 

color of the light from yellow to a pleasant white light. The bottom line cost savings of conversion was 

estimated to be approximately $2.4M annually based on (Year 2012) energy costs. City projections 

suggest that the savings are likely to increase over time as energy becomes more expensive to produce. 

The environmental benefits reduce the equivalent of 10,500 tons of greenhouse gases out of the 

atmosphere.  

The estimated $19.5M upfront costs to modernize the City’s lighting was a major expense, but was 

estimated to result in a net financial benefit due to lower electricity and maintenance costs. To pay the 

upfront costs, the City used a General Obligation Bond based on future estimated general fund 

expenditures using the savings to pay the debt service resulting in a net zero cost to the City.  

 

                                                            
1 Clarke, Ronald V., “Improving Street Lighting to Reduce Crime in Residential Areas” in Problem-Oriented Guides 
for Police Response Guides Series No. 8, U.S. Department of Justice, December 2008. 
2 City of Boston webpage, http://www.cityofboston.gov/publicworks/lighting/led.asp, visited November 8, 2012. 
3 “Seattle Starts Second Phase of LED Street Light Program”, Sustainable Business Forum,  
http://sustainablebusinessforum.com/imigyjunia/53088/seattle-started-second-phase-led-street-light-program, visited 
November 8, 2012. 
4 City of San Francisco Water Power Sewer Public Utilities webpage, 
http://sfwater.org/bids/projectdetail.aspx?prj_id=270, visited November 8, 2012. 



GIS ASSET MANAGEMENT 

Paper records are becoming obsolete in an increasingly digital workspace. In keeping with the goal to 

incorporate existing asset management resources, ArcGIS laid the framework for the conversion tracking 

toolkit. One of the important methods for success was to identify what data was available, what data 

was needed, and what features would be beneficial that don’t yet exist. It was relatively simple to 

identify the available data by mirroring the existing street lighting GIS layers. The missing information 

from the conversion layer came in the form of the type of light fixture, and the affiliated fields. New 

fields were created that identified the type of LED fixture to replace the old HPS luminaire, as well as 

Serial number and date of installation. These three fields were critical for establishing rebate incentives, 

maintaining a warranty on the new fixtures, and to update billing. Additionally, an inspection and 

problem field were added, along with a comment field. These provided the opportunity for contractors 

to communicate with engineers and technicians on different issues encountered in the field. 

Furthermore, this allowed technicians to make notes to a particular light, pre‐conversion, to prepare the 

contractors for unusual situations. 

Existing street lighting layers in GIS were incorporated into a shared, editable layer, accessible via a 

mobile app. PBOT GIS Technicians worked with the City’s corporate GIS to design a shared conversion 

map. The ArcGIS Collector app became a powerful tool for the contractors to use during conversion. As 

the contractors changed an HPS light fixture to LED, they would select the light on the map, update the 

conversion status (including date and serial number for warranty purposes), and move on to the next 

light. Simple, concise, and practical. The changes were reflected in real‐time on GIS servers in‐office, 

allowing the City to track material needs and update billing precisely and accurately. With the ability to 

know the exact number of lights converted on a temporal or regional basis, the City can more accurately 

predict future costs for materials and labor. Additionally, management can more accurately project 

savings, both in the form of energy usage and rebate incentives. With an aggressive conversion 

schedule, being able to easily and methodically identify street lights for conversion was important to 

keep pace. Quarter‐sections of a city‐wide map based on previous GIS layers were formed in a grid 

pattern, with monthly conversion goals. As work progressed, project managers were able to check the 

pace against monthly goals; the conversion is presently ahead of schedule. An added benefit of utilizing 

GIS through the conversion process is long term future asset management. By coding each light with a 

specific GIS location, comments can be added regarding repair, damage, or modifications from the office 

or in the field on‐site. Furthermore, by utilizing similar exporting features, accounting and billing 

personnel were able to interpret the conversion details in a common format. 

The Arc Collector app allowed contractors to edit features within the conversion layer, without editing 

features in the street lighting layer. This provided the ability to restrict editable data to conversion 

related information only. Previous mobile GIS functions, prior to the LED conversion, gave users the 

option the add lights and relocate the light position. While this was helpful for inspections, it was not 

something that was warranted for the conversion process. If contractors came across lights that were 

mismapped or missing, a simple comment describing the scenario would be added to the light 

information, and addressed at a later time. An added benefit of a city‐wide LED conversion, using 

existing GIS information, is the opportunity to audit the street light inventory. Contractors would 

provide notes on pole numbers, placement, and missing light locations. 

 



TOOLS FOR SUCCESS 

The tools used for the Portland LED conversion are relatively limited, and are almost entirely reflected in 

contractor usage. Each team of contractors (each crew) needs a smart device to access the app and a 

Bluetooth barcode scanner. The smart device used for this project was an iPad Mini, which was light 

enough to be toted around without burdening the contractor during luminaire installation; the iPad was 

equipped with a drop‐resistant, water‐proof case and has a Verizon mobile plan so it is always 

connected to the internet. The barcode scanner that is used is the Socket Mobile CHS, which is rated for 

outdoor use and functions well under unusual lighting and scanning conditions. The cost to equip each 

crew with the necessary conversion tools was less than $1,000, an amount easily recoverable within a 

few days of converting lights. At most aggressive pace, 4 crews have been used concurrently, requiring 4 

setups. The Collector App itself is a free application, and can be downloaded to any smart device. When 

opening the app, the user is prompted to login, which corresponds with an uploaded GIS layer; this GIS 

layer is synced with the GIS server in office. Aside from initial setup costs by the GIS technician, there is 

no cost affiliated with using the Collector App. A crucial detail to any project involving an assortment of 

vocational backgrounds is simplicity of use for any technologic interface.  The Collector app provides an 

interface that helps to ensure limited potential for erroneous data entry during the conversion.  

 

Figure 1 ‐Editable details for cobrahead luminaire. The contractor adds serial number and install date, as well as any comments 
as necessary. The contractor is also able to check pole number in GIS against pole number on pole tag. 



METHODS 

The process that the contractors follows for updating data is as follows: The contractor identifies the 

light, based on GPS location and location in the field. Tapping on the light (on the iPad) brings up the 

data fields for viewing. The contractor confirms the pole number shown on the app with the pole tag on 

the pole. After confirming the correct pole has been identified, selecting the “edit features” button 

allows notes to be added. The “lamp code description” alerts the contractor as to which type of 

luminaire fixture to install, and to which setting. The contractor then selects the “serial number” field, to 

enter a unique serial number for each individual luminaire that is installed; in this manner, we are able 

to keep a record of installation date for each luminaire, for warranty purposes. To eliminate an 

opportunity for error, Bluetooth barcode scanners are utilized to scan the serial number into the 

respective field. The date of conversion is added, as well as toggling the “conversion” field to “YES.” The 

contractor then saves the entries, which updates the GIS server and is instantly reflected in real time on 

the Conversion Layer. The “comments” field has become an important conduit for delivering messages 

from the engineer to the contractor, and vice versa. The engineer most often uses this field to provide 

additional instructions to the contractor regarding a specific luminaire conversion. An example is the 

installation of an in‐line fuse on the service wire. Similarly, the contractor uses this field to alert the 

engineers and technicians about problems encountered, or utility connections needing attention. 

Furthermore, this field has been used in assessing LED outages and modifications. When a daily light 

outage report is prepared, the contractor uses the Collector App to enter notes about the repair (repair 

date, replacement information, and modifications). 

The real power in real‐time asset management, as it pertains to this street light conversion project, can 

truly be understood when incorporating public engagement. By sharing the real‐time conversion map 

with the public, individual residents can track the project progress. Residents curious to know when the 

lights on their block will be converted to LED can simply find their address on the map, and note the 

projected conversion date. Similarly, if customers have questions or concerns pertaining to a specific 

location, they are able to identify the light on the map directly, and send an inquiry to the engineering 

office via email. Another reason to share the map with the public is to increase the transparency of 

government work. The project scope included equity as an important factor in determining conversion 

schedule geography, in terms of communities of color, income, and other social factors. While an 

emphasis was laid on the age of the existing HPS lights to be converted, equity analysis played a role in 

identifying areas were conversion could have a positive impact on safety and livability. The large‐scale 

conversion has attracted the attention of local media outlets, discussing the cost‐savings benefits as well 

as the reduction in light pollution. 5 In addition to describing the benefits of the LED conversion, blogs 

have been used to encourage resident feedback for comments and suggestions.6 

                                                            
5 Korn, Peter. “Rose City’s bright idea.” Portland Tribune. October 2, 2014. Pamplin Media Group. 
6 Maus, Jonathan. “Help us make PBOT’s streetlight conversion project better for bike riders.” BikePortland.org.  
http://bikeportland.org/2015/06/18/help-us-make-pbots-streetlight-conversion-project-better-bike-riders-143375, 
Published June 18, 2015. 



 

Figure 2 ‐ The PBOT LED Conversion website allows the public to provide feedback for a specific light, by finding the Map and 
Pole Number on the shared conversion map, the same map used by conversion contractors. 

 

Figure 3 ‐ Feedback is encouraged. The City uses the feedback to address concerns and requests of residents to remedy potential 
glare issues and safety concerns. The submitted form sends an email to the street lighting inbox for review and resolution. 



A GLOWING RECOMMENDATION 

The positive experience of using the Arc Collector app for the LED conversion has the City looking for 

future applications. Electrical maintenance staff have expressed interest in using the app for tracking 

repairs to signals and beacons, as well as identifying underground conduits where applicable. 

The success of the conversion process, thus far, can be directly attributed to the team members 

involved, with a strong foundation of GIS resources. The savings of using a digital database for such a 

large scale conversion are innumerable, both in labor and resources. Streamlining the monthly 

conversion reports for utility billing through a single spreadsheet, pulled from the GIS conversion layer, 

eliminates the need to cull through thousands of data entries spread over stacks of paper. The ability to 

quantify a total sum for each wattage of LED installed with the click of a mouse eradicates hours of 

bookkeeping and cross‐checking. Digitizing the details of the conversion within a single GIS layer is a 

method that has proven itself invaluable, and comes with an overwhelming recommendation. 


